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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B066

Contract Number: EP-S5-06-02

Woerk Assignment: 138-RICO-B5BF Contract Period: Option

Report Period: January 2012

. Elm Street -
W.A. Name; Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: (1);, gg, 09, 10, 11, 12,
EPA Project Officer: Pankaj Parikh Eﬁﬂ‘;‘gﬂ'y 21.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of January 02, 2012 through January 29, 2012.
Summarize Costs and LOE.

Please see the attached financial report, The January 2012 ﬁnanciale report shows

expenses incurred during this 4-week reporting period and includes evel-of-effort (LOE)

hours and $0.00 in other direct costs (ODC), $0.00 in trave! costs, in eguipment

;ostsognzd8 in computer costs. The total work assignment cost and fee for January 2012 is
6,603.28.

e |7 s s T

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The
Phase II Field Sampling Plan has gone through technical review.

Task 2 - Community Involvement

No _a%civities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis

No _acdtivities were performed and no costs were incurred under this task during the reporting
period. '

TMTTTITENIN e e W mr™ ™ 70mm

Task 5 - Analytical Support & Data Validation

No pcdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 6 - Data Evaluation
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The Final: Phase I Data Evaluation Summary Report was submitted to EPA on January 17, 2012,

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were mcurred under this task during the reporting
penod

Task 11 - Remedial Alternatives Evaluation

i ' No activities were performed and no costs were incurred under this task during the reporting
| period.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task during the reporting
period,

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No aciitiwtaes were performed and no costs were incurred under this task during the reporting
perio

| 2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description b
! Planned | Actual | Planned | Actual Complete Varlancg
} | Phase 1: Data Evaluation ' luly 20, Jzugy 100 0 days
‘ Summary Report 2011 2011 Y

3. SCHEDULE.VARIANCES AND CORRECTIVE ACTIONS

No schedule vartances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SulTRAC will conduct monthly project management activities, including tracking the budget and
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schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SulTRAC will complete and submit the Field Sampling Plan and Quallty
Assurance Project Plan for the Phase II ﬂeld investigation.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

Task 3 ~ Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no cests incurred under this task during the
next reporting pericd.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no coests incurred under this task during the
next.reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

Ne activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under thns task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting perioad.
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RAC 2-5 MONTHLY PROGRESS REPORT
- VOUCHER NO. B067

Contract Number: EP-§5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: " Option

Report Period: February 2012

. Elm Street P
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: %, 22, 09, 10, 11, 12,
EPA Project Officer: Pankaj Parikh zgg‘;&gzy 23.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of January 30, 2012 through February 26, 2012.

Summarize Costs and LOE.

Please see the attached financial report, The February 2012 financial status report shows
expenses incurred during this 4-week reporting period and includes @il level-of-effort (LOE)
hours and $0.00 in octher direct costs {(ODC), $0.00 in travel costs, iin eguipment

costs and ‘NP in computer costs. The total work assignment cost and fee for February
2012 is $3,384.50.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC meodified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The
Draft Phase II Field Sampling Plan has been submitted to EPA for review.

Task 2 - Community Involvement

No _acé’lcivities were performed and no costs were incurred under this task during the reporting
period. .

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sampie Analysis

No _ac’.:}:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No _acdtivities were performed and no costs were incurred under this task during the reporting
period. :

Task 6 - Data Evaluation
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No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessmeht

No activities were performed and no costs were incurred under this task during the reportlng
period,

Task B - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

No ac&civities were performed and no costs were incurred under this task during the reporting
period.

Task 10 - Remedial Alternatives Screening .
No _ac‘j:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No ga%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No acc’lclvmes were performed and no costs were incurred under thls task during the reporting
perio

Task 13 - Post RI/FS Support

No a(é}IVItleS were performed and no costs were incurred under this task during the reporting
perio .

Task 15 - Work Assignment Closeout

No a%tlvmes were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Date percent | Schedule
Description €
Planned | Actual | Planned | Actual | COMPlete | Variance
Phase I: Data Evaluation July 20, Jzucl}y 100 od
Summary Report 2011 2611 : ays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SulTRAC will conduct monthly project management activities, inciuding tracking the budget and

9/27/2016


http://nira.tetratech.comyclient/epa_view.jsp?TaskOrderKey=1021&rp=1163&cycletext=2

SulTRAC / EPA Program - WA 138-RICO-B5BF Page 3 of 4

schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SulTRAC will complete and submit the Quality Assurance Project Plan for the
Phase II field investigation to EPA for review.

mmm——— I

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

1
-
l
1

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 -.Analvtical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. o :

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pericd.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support - C

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

http://mra tetratech.com/client/epa_view jsp?TaskOrderKey=1021&rp=1163&cycletext=2... 9/27/2016
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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'RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B068

Contract Number: "EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
" Report Period: March 2012
. Elm Street I

W.A. Name: Groundwater Firm: SulTRAC

' _ 01, 02, 03, 04, 05, 06,
EPA W.A. Manager; Howard Caine Task: _ gg, (1)2' 09, 10, 11, 12,

!

EPA Project Officer: Pankaj Parikh Egﬁ!.‘;"gfé:y - 23.0%
Contractor Project ; Period of
Manager: 3 Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of February 27, 2012 through April 1, 2012.

Summarize Costs and LOE.

Please see the attached financial report. The March 2012 fj jal status report shows expenses
incurred during this 5-week reporting period and includes avel-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment costs and

in computer costs. The total work assignment cost and fee for March 2012 is $1,059.32.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The
Draft Phase II Field Sampling Plan has been reviewed by the Indiana Department of
Environmental Management and EPA. The Phase II QAPP has been prepared for internal review,
SulTRAC has submitted the request for an EPA Mobile Laboratory to EPA for review,

Task 2 - Community Involvement
No _acéfivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis

No a%ﬂvntles were performed and no costs were incurred under this task during the reportlng
perio

Task 5 - Analvtical Support & Data Validation

No a%tlvmes were performed and no costs were incurred under this task during the reporting
perio

http://mra.tetratech.com/client/epa view.jsp?TaskOrderKey=1021&rp=1172&cycletext=2... 9/27/2016




SulTRAC / EPA Program - WA 138-RICO-B5SBF Page 2 of 4

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No acijtwltles were performed and no costs were incurred under thls task during the reporting
perio

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

No acdtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No at(:jtlvutues were performed and no costs were incurred under this task during the reporting
perio

Tasl 11 - Remedial Alternatives Evaluation

No acdtlvmes were performed and no costs were incurred under this task during the reporting
perio

Task 12 - Feasibility Study

No a(:‘jtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 13 - Post RI/FS Support

No aﬂ:wlt;es were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description i
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July 20, Jzu(;y 100 0d
Summary Report 2011 2011 "

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1172&cycletext=2...
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SulTRAC / EPA Program - WA 138-RICO-B5BF Page 3 of 4

SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SulTRAC will submit the Quality Assurance Project Plan, Data Management
Plan, and Health and Safety Plan to EPA for review. SulTRAC will begin procurement of
subcontractors and planning for Phase II of the remedial investigation anticipated in May,
2012.

Task 2 - Community Invelvement
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 ~- Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

"YW W

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. . .

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

T . .

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during th
next reporting pericd. .

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closecut

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1172&cycletext=2... 9/27/2016
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No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B069

Contract Number:  EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: April 2012
. Eim Street .,

W.A. Name: Groundwater Elrm. SUulTRAC

: 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,

13, 15
. S . . Technically

EPA Project Officer: Pankaj Parikh Complete: 7.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of April 2, 2012 through April 25, 2012.

Summarize Costs and LOE.

Please see the attached financial report. The April 2012 financial status report shows expenses
incurred during this 4-week reporting period and includes level-of-effort (LOE) hours and
$0.00 in othei i'ﬁct costs (ODC), $0.00 in travel costs, in equipment

gosts and in computer costs. The total work assignment cost and fee for April 2012 is
6,602.45. :

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC completed the review of the Draft Phase II SAP including the Field Sampiing Plan and
Quality Assurance Project Plan. The SAP, as well as the Sample Management Plan, Data
Management Plan and Health and Safety "Plan were submnitted to EPA and IDEM for review.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred u_nder this task.

Task 4 - Sample Analysis

No a%t‘lvities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No ac;.:’[clwtles were performed and no costs were incurred under this task during the reporting
perio

http://mra.tetratech.com/client/epa_view.jsp7TaskOrderKey=1021&rp=1181&cycletext=2... 9/27/2016
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Task 6 - Data Evaluation -
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No a%tlwtles were performed and no costs were incusted under this task during the reporting
perio

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

. No activities were performed and no costs were incurred under this task during the reporting
period.

Task 10 - Remedial Alternatives Screening
No aratlvntles were performed and no costs were incurred under this task during the reporting
perio _

Task 11 - Remedial Alternatives Evaluation

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 12 - Feasibility Study

No acc'lclwtles were performed and no costs were incurred under this task durmg the reporting
perio

Task 13 - Post R1/FS Support

No ac‘::’lcivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No aﬂzlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description _ _
Planned | Actual | Planned | Actual | CO™MPIete | Variance
Phase I: Data Evaluation ' July 26, Jngy 100 0 da
Summary Report 2011 5011 ys

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

http://mra.tetratech.com/client/epa_view jsp?TaskOrderKey=1021 &rp=1181&cvcletext=2...
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SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SUITRAC will begin procurement of subcontractors and revise the Draft SAP or
other site specific plans after review by EPA and IDEM,

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
The field investigation is scheduled to begin May 28, 2012.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 5 -~ Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation .

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 7 - Risk Assessment :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study /Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

" http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1181&cycletext=2... 9/27/2016
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. '
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B070

Contract Number: EP-55-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
- Report Period: May 2012
. Eim Street : .
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: 0;, Og, 09, 10, 11, 12,

' 13,1

. . o Technically

EPA Project Officer: Pankaj Parikh Complete: 8.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of April 30, 2012 through May 27, 2012.

Summarize Costs and LOE.

Please see the attached financial report. The May 2012 financial status report shows expenses

incurred during this 4-week reporting period and includes @ level-of-effort (LOE) hours and
in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs and

in computer costs. The total work assignment cost and fee for May 2012 is $6,424.14.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
inciuded email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC received comments from the EPA and IDEM on the Draft Phase II SAP including the
Field Sampling Plan, Quality Assurance Project Plan, Sample Management Plan, Data
Management Plan, and Health and Safety Plan. SulTRAC addressed comments to the FSP, SMP,
DMP and HASP and submitted the final copies to EPA. SulTRAC discussed revisions to the' QAPP
and received conditional approval to begin field work on the basis that the final requested
clarifications were provided to EPA.

SUlTRAC completed procurement activities and selected subcontractors to provide services and
supplies for the Phase II field investigation.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

http://mra. tetratech.com/client/epa_view.jsp7TaskOrderKey=1021&rp=1190&cycletext=2... 9/27/2016
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Task 5 - Analytical Support & Data Validation
No .ac;ivities were performed and no costs were incurred under this task during the reporting
period.

Task 6 - Data Evaluation _
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report .
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 10 - Remedial Alternatives Screening

No _acglcivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation
No _acgivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study ,
No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 15 - Work Assignment Closeout

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description .
Planned | Actual | Planned | Actual

: i July
Phase I: Data Evaluation July 20
Summary Report 2011 ! 2%?,1 '100 0 days

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reperting period.
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4. ACTIVITY NEXT PERIOD

Task 1 - Projecf Planning and Support
SulTRAC will address the final revisions to the QAPP and submit the final QAPP to EPA.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
The field investigation is scheduled to begin May 28, 2012,

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

‘Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study.

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 ~- Work Assighment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. '
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B0O71

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Repoit Period: June 2012
. Eim Street .
W.A. Name: Groundwater Firm: SuITRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 0;, (l)g, 09, 10, 11, 12,
13,
EPA Project Officer: Pankaj Parikh Zﬁ;‘,‘;‘l'gfg'y 27.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of May 28, 2012 through July 1, 2012,

Summarize Costs and LOE.

Please see the attached financial report. The June 2012 fthatus report shows expenses

incurred during this 5-week reporting period and.i des level-of-effort (LOE) hours
and in other direct costs (OD in travel costs,& in equipment
costs, in subpool costs and in computer costs. The total work assignment

cost and fee for June 2012 is $110,701.23.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial ,

tracking. SulTRAC received conditional approval to begin field work on the basis that the final
requested clarifications were provided to EPA. SulTRAC began preparing final clarifications on
the QAPP and initiated planning for the Phase Il remedial investigation.

SulTRAC completed contracts for selected subcontractors to provide services and supplies for the
Phase Il remedial investigation.

Task 2 - Community Involvement

No _eag::ilzivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

Field investigation activities for the Phase II remedial investigation were initiated on May 29,
2012. The Phase II remedial investigation activities included: soil borings with soil sampling, soil
borings with soil sampling and grab groundwater sampling, vertical aquifer profiling with soil
sampling and groundwater sampling, drilling and installation of monitoring wells with soil
sampling, drilling and instaliation of soil gas wells with soil sampling, grab groundwater sampling
and soil gas sampling, deveiopment of monitoring wells, sampling of all monitoring wells,
development of soil gas welis, and sampling of all soil gas wells.

The intrusive activities for the field investigation were completed on June 28, 2012.
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Task 4 - Sample Analysis

Soil gas samples were submitted to a subcontracted laboratory for rapid turnaround analysis.
Costs associated with the analysis will be reported during the next period. '

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No _a%tivities were perfarmed and no costs were incurred under this task during the reporting
period.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No acc}ivities were performed and no costs were incurred under this task during the reporting
period.,

Task 10 - Remedial Alternatives Screening

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _acéltivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No _a%ivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support :
No _acijtivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No gatétivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date percent | Schedule
Description :
Planned | Actual | Planned | Actual Complete ,v,_a,',-'?nce.
Phase I: Data Evaluation July 20, JZU(;Y 100 0d
Summary Report . 2011 2011 ays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

htip://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1198&cycletext=2... 9/27/2016
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No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Proiect Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will prepare a preliminary summary of remedial investigation activities completed
during the reporting period and submit to the EPA WAM,

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

Field investigation activities to be completed during the next reporting period include: aquifer
testing, investigative derived waste characterization and disposal, demobilization of the site
trailer, and an elevation survey.

Task 4 - Sample Analysis

Soil gas analysis conducted by a subcontracted laboratory will be reported during this reporting
pericd.

Task 5 - Analvtical Support & Pata Validation

SulTRAC will continue communication with the Sample Management Officer and provide support
in the review and distribution of analytical results and data validation.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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Task 12 - Feasibhility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

Travel conducted during the Phase II remedial investigation included weekly mobilization to and
from the site for Personnel located in the Chicago, Cleveland, and Cincinnati offices. Personnel
required to travel by air to the site were mobilized in two week rotations. The travel cos
associated with airfare, ground based transportation, lodging, and per diem were é for
this reporting period.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

Subcontractor costs for this reporting period were $—and included the fgeophysical
survey contractor and the field office trailer contractor. A detailed breakdown o subpool costs
can be found in Report 5T of the RAC Reports of Work.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B072

Contract Number: EP-S5-06-02

Work Assighment: 138-RICOC-B5BF Contract Period: Option
' Report Period: July 2012
: . Eim Street N

W.A. Name: Groundwater Firm: _ SulTRAC

. 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: O;’ Og, 09, 10, 11, 12,

' 13,1

EPA Project Officer: Pankaj Parikh Egﬁ!l‘;lliectael!y 65.0%

Contractor Project : Period of

Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of July 2, 2012 through July 29, 2012.
Summarize Costs and LOE.

Please see the attached financial report. The July 2012 financial status report shows expenses

incurred during this 4-week reporting perio d includes @D level-of- (LOE) hours and
in other direct costs (ODC), in travetcosts, in equipment
costs, in subpool costs an in computer costs. The total work assignment

cost and fee for July 2012 is $235,673.09.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial

tracking. SUlTRAC received conditional approval to begin field work on the basis that the final
requested clarifications were provided to EPA. SulTRAC began preparing final clarifications on
the QAPP and completed the planning for the Phase II remedial investigation.

SUITRAC approved invoices and began preparations to remove investigation derived waste and
the site trailer from the Indiana America Water Company.

Task 2 - Community Involvement

No _acdtivities were performed and no costs were incurred under this task during the reporting
period. :

Task 3 - Field Investigation/Data Acquisition

The intrusive activities for the field investigation were completed on June 28, 2012. Costs
included en this task for the month of July are costs that were incurred during the June reporting
period but are invoiced a month later for Tetra Tech EMX employees.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
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results to the Project Manager.

Task 6 - Data Evaluation '
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No a%tlwtles were performed and no costs were incurred-under this task dur:ng the reporting
perio

Task 8 - Treatability Study/Pilot Testing

No acg:wmes were performed and no costs were incurred under this task during the reporting
perio

Task 9 - RI Report
No a%tmtles were performed and no costs were incurred under this task during the reporting
perio

Page 2 of 4
SulTRAC coordinated with the Sample Management Office and distributed validated analytical -
Task 10 - Remedial Alternatives Screening

No aCdtIVltIES were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation

No acdtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 12 - Feasibility Study

No ac;w:tles were performed and no costs were incurred under this task during the reporting
perio

Task 13 - Post RI/FS Support

No acdtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No acétlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description z
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July. 20, JZUAY 100 O davs
Summary Report 2011 201& Y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this -

reporting period.
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4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUlTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assighment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

Field investigation activities to be completed during the next reporting period include: aquifer
testing, investigative derived waste characterization and disposal, demobilization of the site
trailer, and an elevation survey.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

SuUlTRAC will continue communication with the Sample Management Officer and provide support
in the review and distribution of analytical results and data validation.

Task 6 - Data Evaluation

SulTRAC will begin evaluation of validated data and submit to the SUITRAC chemist to evaluate
and begin preparing the Data Validation report once all of the analytical data is received.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. ' .

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 ~ RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1204&cycletext=2... 9/27/2016
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next reporting period. .

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

Travel conducted during the Phase II remedial investigation included weekly mobilization to and
from the site for Fersonnel located in the Chicago, Cleveland, and Cincinnati offices. Personnel
required to travel by air from Kansas City, New Jersey and Atlanta, were mobilized in two week
rotations. The travel costs associated with airfare, ground based transportation, lodging, and
per diem were $OUEEENERor this reporting period. '

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

Subcontractor costs for this reporting period were SESNENNI® and included the sonic drilling
subcontractor, equipment contractor and the field office trailer contractor. A detailed breakdown
of subpool costs can be found in Report 5T of the RAC Reports of Work.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B073

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: August 2012
. Elm Street .

W.A. Name: Groundwater Firm: SulTRAC

: 01, 02, 03, 04, 05, 056,
EPA W.A. Manager: Howard Caine Task: (l)g, ?g, 09, 10, 11, 12,

< N . ; Technically l

EPA Project Officer: Pankaj Parikh Complete: 78.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of July 30, 2012 through August 26, 2012,

Summarize Costs and LOE.

Please see the attached financial report. The August 2012 fipapcial status report shows expenses
incurred during this 4-week reporting perjod includes evW(LOE) hours and

in other direct costs (QDC in travel costs, in equipment
costs, $0.00 in subpool costs and in computer costs. The total work assignment cost and
fee for August 2012 is $71,656.61.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support
During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial

tracking. SulTRAC completed final revisions to the site specific documents and submitted them
to EPA.

SuUiTRAC approved invoices and completed preparations to remove investigation derived waste
and the site trailer from the Indiana America Water Company.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

The intrusive activities for the field investigation were completed on June 28, 2012. Costs
included on this task for the month of August were for waste profiling of investigative derived
waste stored in roll-off containers, site trailer clean-up and inventory.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analvtical Support & Data Validation
SulTRAC coordinated with the Sample Management Office and distributed validated analytical
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results to the Project Manager.

Task 6 Data Evaluation

No activities were performed and no costs were incurred under this task. Hours were incorrectly

applied to this task and will be corrected on the next financial report.

Task 7 - Risk Assessment
No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 8 - Treatability Study/Pilot Testing
No a%tlvmes were performed and no costs were incurred under this task during the reporting
perio

Task 9 - RI Report
No ac&‘.lVItles were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Aternatives Screening
No a%tlvntles were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation
No activifies ‘were performed and no costs were mcurred under th|s task during the reporting
period. B

- "'\".‘;.; =, SF A

Task 12 - Feasibility Study
No acc’iclwtles were performed and no costs were incurred under this task during the reportlng
perio

Task 13 - Post RI/FS Support
No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout
No acatlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Dat
Description P ° CPerCtlant Schedule
Planned | Actual | Planned | Actual | ©©MPlete | Variance
Phase I: Data Evaluation auly 20, | 5V 100 0d
Summary Report _ 2011 2011 ays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work a55|gnment during this

reporting period.
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4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Suppeort

. SUITRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

Field investigation activities to be completed during the next reporting period may include:
aquifer testing, investigative derived waste disposal, demobilization of the site trailer, and an
elevation survey,

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

SUlTRAC will continue communication with the Sample Management Officer and provide support
in the review and distribution of analytical results and data validation.

Task 6 - Data Evaluation

SulTRAC will begin evaluation of validated data and submit to the SUITRAC chemist to evaiuate
and begin preparing the Data Validation report once all of the analytical data is received.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task B - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 -~ RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

Travel costs included on this invoice include costs incurred 6/5/12 through 6/16/12 which had
not been previously invoiced. The travel costs jated with airfare, ground based
transportation, lodging, and per diem were ﬂ for this reporting period.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B074

Contract Number: EP-55-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
_ Report Period: September 2012
. Eim Street —_—
W.A. Name: Groundwater Firm: ] SulTRAC
, 01, 02, 03, 04, 05, €6,
EPA W.A. Manager: Howard Caine . Task: %, ({g, 09, 10, 11, 12,
’
- . . ated Technically
EPA Project Officer: Pankaj-Parikh Complete: 62.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of August 27, 2012 through September 30, 2012.

Summarize Costs and LOE.

Please see the attached financial report. The September 2012 financial status report shows
expenses incurred during this 5-week reporting period and includes gl evel-of-effort (LOE)
hours and YR in other direct costs (ODC), sl in travel costs, BN in equipment

costs, Pn subpool costs and in computer costs. The total work assignment
cost and fee for September 2012 is $10,457.69.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC approved invoices and completed preparations to rembve investigation derived waste
and the site trailer from the Indiana Arherica Water Company. ‘

Task 2 - Community Involvement

No a%tivities were performed and no costs were incurred under this task during the reporting
period. '

Task 3 - Field Investigation/Data Acquisition

The intrusive activities for the field investigation were completed on June 28, 2012, Costs
included on this task for the month of September were for compieting the waste manifest for
removal of the roll-off containers.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

SulTRAC coordinated with the Sample Management Office and distributed validated analytical
results to the Project Manager. Data validation was completed on the analytical data from
the EPA maobile laboratory.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1219&cycletext=2... 9/27/2016



SulTRAC / EPA Program - WA 138-RICO-B5BF -~ Page2of4

Task 6 - Data Evaluation
SUlTRAC begin preparation of the Phase II Data Evaluation Summary Report.

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task durmg the reporting
period.

Task 9 - RI Report

No activities were performed and no costs were incurred under this task during the reporting
period. N

Task 10 - Remedial ARternatives Screenmg

“ No ac;wmes were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation

No ac(;:mtles were performed and no costs were incurred under this task during the reporting
perio

Task 12 - Feasibility Study
No acdtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 13 - Post R1/FS Support

No a%il:wltles were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task durlng the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description s
' Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation ' July 20, JZUAY 100 0 davs
Summary Report _ 2011 2011 ay

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
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SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM}, as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

Field investigation activities to be completed during the next reporting period will include: site
trailer clean-up and demobilization, oversight of the site survey and waste consolidation prior to
removal .of roll-off containers of investigative derived waste.

Task 4 - Sample Analysis
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analvtical Support & Data Validation

SulTRAC will continue communication with the Sample Management Officer and provide support
in the review and distribution of analytical results and data validation. Data validation will be
completded on the analytical data received from the CLP laboratory when the final EDDs are
received.

Task 6 - Data Evaluation

SulTRAC will continue evaluation of validated data and preparing the Phase II Data Evaluation
Summary Report.

Task 7 - Risk Assessment
No activities are anticipated to be conducted and no costs incurred under this task during the

" next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 -~ Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

Travel costs included on this invoice inciude casts incurred for travel to the site to inventory

supplies in the field trailer and complete a GPS verification survey of the Phase IT sampling
jocations. A total ofﬂ in travel costs is included in this invoice.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

Subpool costs of Gl on this invoice include analytical costs for a waste profile sample
submitted to a subcontracted laboratory. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B0O75

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
: Report Period: October 2012
. Elm Street —_—
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine ‘Task: (1)5, Og, 09, 10, 11, 12,
: , 1 . :
EPA Project Officer: Pankaj Parikh ng"“;lftaelgy 64.0%
Contractor Project : Period of
Manager: Brian Malon_e Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 1, 2012 through October 28, 2012.
Summarize Costs and LOE.

Please see the attached financial report. The October 2012 financial status report shows
expenses incurred during this 4-week reporting period and includes Gl level-of-effort (LOE)
hours and n other direct costs {(ODC), d in travel costs, in equipment
costs, $0.00 in subpool costs and ‘ in computer costs. The total work assignment cost
and fee for October 2012 is $17,683.92.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SuUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _a(‘:;civities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

- During the October monthly reporting period, SUITRAC conducted oversight of bulk waste
container removal, conducted oversight of survey contractors during the survey of monitoring
wells and elevations, removed all project related contents from the site field trailer,
and completed removal of the site trailer and remaining project related supplies.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analvtical Support & Data Validation

SulTRAC coordinated with the Sample Management Office and distributed validated analytical
results to the Project Manager. Data validation was completed on the analytical data from
the EPA mobile laboratory and analytical data received from the CLP laboratory.
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Task 6 - Data Evaluation
SulTRAC begin preparation of the Phase II Data Evaluation Summary Report.

Task 7 - Risk Assessment

SulTRAC began preparing the SLERA (Screening Level Ecological Risk Assessment) for the Phase
IT1 DESR (Data Evaluation Summary Report).

Task 8 - Treatability Study/Pilot Testing

No _acc;:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

No a%tivities were performed and no costs were incurred under this task during the reporting
period. :

Task 10 - Remedial Alternatives Screening

No ;\((:jtivities were performed and no costs were incurred under this task during the reporting
period. _

Task 11 - Remedial Alternatives Evaluation -

No _acé’lcivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No g%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No ac(;civities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout
No acécivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description :
Planned | Actual | Planned | Actual Complete | Variance
) : July
Phase I: Data Evaluation July 20,
Summary Report 2011 2%%1 100 0 days

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
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SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 3 -~ Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

SulTRAC will continue communication with the Sample Management Officer and provide support
in the review and distribution of analytical results and data validation. Data validation will be
compler.jed on the analytical data received from the CLP laboratory when the final EDDs are
received.

Task 6 - Data Evaluation

SulTRAC will continue evaluation of validated data and preparing the Phase II Data Evaluation
Summary Report.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no casts incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Suppotrt

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout
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No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

5. TRAVEL - PURPOSE/DESTINATION

Travel costs included on this invoice include costs incurred for travel to the site to clean the site
trailer, empty trailer contents, provide oversight of bulk waste removal and a site survey. A
total of& in travel costs is included in this invoice.

" A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B0O76

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Opticn
Report Period: November 2012
. Elm Street S

W.A. Name: Groundwater Firm: SulTRAC

‘ 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,

13, 15
N . . . Technically

EPA Project Officer: Pankaj Parikh Complete: 66.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 29, 2012 through November 25, 2012.

Summarize Costs and LOE.

Please see the attached financial report. The November 2012 financial status report shows

expenses incur uring this 4-week reporting period and includes level-of-effort (LOE)
hours and in other direct costs {ODC), $0.00 in travel costs, $0.00 in equipment costs,
in subpool costs and in computer costs. The total work assignment cost and

fee for November 2012 is $12,191.67.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone-calls. toc the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

During the November monthly reporting period, SulTRAC modified the Scribe database for the
Phase II field investigation data.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
SulTRAC coordinated with the Sample Manaﬁement Office and distributed validated analytical
results to the Project Manager. A data set that was rejected due to calibration errors was re-

analyzed by the CLP laboratory. Data validation was completed on the remainder of the
analytical data from the CLP laboratory for the Phase II RI.

Task 6 - Data Evaluation
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SUlTRAC continued preparation of the Phase II Data Evaluation Summary Report.

Task 7 - Risk Assessment ‘

SulTRAC completed the SLERA (Screening Level Ecological Risk Assessment) for the Phase II
DESR (Data Evaluation Summary Report).

Task 8 - Treatability Study/Pilot Testing

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 9 - RI Report
No acdtmtles were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No actlwties were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No ac":’lcwutnes were performed and no costs were incurred under this task during the reporting
perio

Task 13 - Post RI/FS Support

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No ac(;:nvmes were performed and no costs were incurred under this task during the reportlng
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

. ; July
Phase I: Data Evaluation July 20, >0 100

Summary Report 2011 2011 0 days

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SUlITRAC will continue to perform project management activities, as scoped. These activities
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included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work |
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly |
reporting. :

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 6 - Data Evaluation .
SUulTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. »

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report
‘No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 10 - Remedial Alternatives Screening
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study .

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reparting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting_period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B077

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period; Option
Report Period: December 2012
. Elm Street _——

W.A. Namae: Groundwater Firm: SulTRAC

: 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, gg, 09, 10, 11, 12,

13,

EPA Project Officer: Pankaj Parikh Eﬁﬁt"""li:?é:y 67.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of November 26, 2012 through December 30, 2012.

Summarize Costs and LOE.

Please see the attached financial report. The December 2012 financial status report shows

expenses incurred during this 5-week reportiW and includes &l level-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and in computer costs, The total work assignment cost and fee

for December 2012 is $12,066.66.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and finandial tracking.

Task 2 - Community Involvement

No ptg.'ivities were performed and no costs were incurred under this task during the reporting
-period.

Task 3 - Field Investigation/Data Acquisition

During the December monthly reporting period, SUlTRAC modified the Scribe database for the
Phase II field investigation data.

Task 4 - Samplé Analysis

SUITRAC received and requested additional analytical reports from the laboratories performing
the sample analysis under the CLP for reporting purposes.

Task 5 - Analytical Support & Data Validation

SulTRAC coordinated with the Sample Management Office and distributed validated analytical
results to the Project Manager. A data set that was rejected due to calibration errors was re-
analyzed by the CLP laboratory. Data validation was completed on the remainder of the
analytical data from the CLP laboratory for the Phase II RI. The Data Validation Report (DVR)
was completed. Internal review of the DVR was conducted.

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&p=1239&cycletext=2... 9/27/2016 _



'SulTRAC / EPA Program - WA 138-RICO-BSBF Page 2 of 4

Task 6 - Data Evaluation
SulTRAC continued preparation of the Phase II Data Evaluation Summary Report.

Task 7 - Risk Assessment

SulTRAC completed the SLERA (Screening Level Ecologlcal Risk Assessment) for the Phase II
DESR (Data Evaluation Summary Report).

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No acc}:lwtles were performed and no costs were incurred under this task during the reportlng
perio

Task 10 - Remedial Alternatives Screening

No ec(jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Aiternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No ac(:jtlvrtles were performed and no costs were incurred under this task during the reportmg
perio

Task 13 - Post RI/FS Support

No a%tlwtles were performed and no costs were incurred under this task durlng the reporting
perio

Tesk 15 - Work Assignment Closeout

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date | .ot | schedule
Description '
Planned | Actual | Planned | Actaal Fomplete Varlance
Phase I: Data Evaluation July 20, Jzuoly 100 0 days
Summary Report : - 2011 2011 !

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
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SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S, Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

"No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pericd.

Task 5 - Analytical Support & Data Validation

The draft DVR will be submitted to EPA for review. Questions or comments will be addressed to
the draft DVR.

Task 6 - Data Evaluation
SulTRAC will continue preparing the Phase II Data Evaluation Summary Report for EPA review.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting petriod.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work,

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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